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ESTIMATE RUN 12/06/2017

ESTIMATE SUMMARY 13:15:16

CONTID: C21174         ESTIMATE NO: 0004 PROG 2005

PCN: 21174-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 7 FROM US 287 TO 75TH STREET PERCENT TIME:

PROJECT NO: STA0072-019                   

SH 7 ADAPTIVE SIGNALS & FIBER

NAME OF ROAD:  

PROJECT COUNTIES: BOULDER, REGION 4

CONTRACTOR:

INTERFACE COMMUNICATIONS COMPANY PAY PERIOD ENDING

5400 Mt. Meeker Rd. DATE LET

Suite A DATE AWARDED

 DATE CONTRACT EXECUTED

BOULDER CO 80501     (303)530-4212 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,105,960.16 PARTICIPATING $ $ 163,048.71

AWARD PROJECT AMT: 1,039,500.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS -71,236.06

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

85.33

WORK DAYS

WORK DAYS

87.37%

139,688.04

163,048.71

91,812.65

91,812.65

$

$

$

$

966,272.12

0.00

966,272.12

8,452.74

974,724.86

-11,953.59

0.00

962,771.27

0.00

AMOUNT DUE 962,771.27 91,812.65

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 91,812.65

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

64.0 TIME ALLOW: 75

ORIG TIME ALLOW: 75

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

08/07/2017

08/07/2017

12/01/2017

06/22/2017

07/11/2017

07/26/2017

08/07/2017
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PCN: 21174-BID    ESTIMATE RUN 12/06/2017

PROJECT: STA0072-019                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:15:16

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Light Standard 0.000

0.000

202-00700  
 

0.000.000

0.00

1.000

EACH

717.00000

0010 Removal of Traffic Signal Equipment 0.000

0.000

202-00828  
 

0.000.000

0.00

1.000

L S 

1,650.00000

0015 Removal of Video Detection System 0.000

0.000

202-00888  
 

0.000.000

0.00

8.000

EACH

230.00000

0020 *Potholing 269.500

3.500

203-01597  
 

45,864.00273.000

588.00

273.000

HOUR

168.00000

0025 *Erosion Log Type 1 (9 Inch) 2,283.000

0.000

208-00012  
 

7,077.302,283.000

0.00

2,283.000

LF  

3.10000

0030 *Aggregate Bag 96.000

0.000

208-00035  
 

643.2096.000

0.00

96.000

LF  

6.70000

0035 Concrete Washout Structure 0.000

1.000

208-00045  
 

262.001.000

262.00

2.000

EACH

262.00000

0040 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

40.000

HOUR

32.00000

0045 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

10.000

HOUR

48.00000

0050 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

20.000

HOUR

63.00000

0055 *Seeding (Native) 0.280

0.102

212-00006  
 

862.560.382

230.32

0.382

ACRE

2,258.00000
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PCN: 21174-BID    ESTIMATE RUN 12/06/2017

PROJECT: STA0072-019                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:15:16

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Soil Conditioning 0.280

0.102

212-00032  
 

2,062.800.382

550.80

0.382

ACRE

5,400.00000

0065 *Mulching (Weed Free) 0.000

0.000

213-00003  
 

0.000.000

0.00

0.290

ACRE

2,233.00000

0070 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

58.000

LB  

5.58000

0075 Manhole (Traffic Management System) 4.000

0.000

604-39050  
 

19,296.004.000

0.00

4.000

EACH

4,824.00000

0075 MATERIAL ALLOWANCE Manhhole TMS 0.000

0.000

0.000.000

0.00EACH

2,586.75000

0080 *Fence (Plastic) 1,118.000

0.000

607-11525  
 

4,505.541,118.000

0.00

1,118.000

LF  

4.03000

0085 Location Marker (Fiber Optic)(Dome) 14.000

13.000

612-00260  
 

1,431.0027.000

689.00

53.000

EACH

53.00000

0085 MATERIAL ALLOWANCE Location Marker (Fiber Optic) (Dome) 0.000

0.000

0.000.000

0.00EACH

22.88000

0085 MATERIAL ALLOWANCE Location Marker (Fiber Optic) (Dome) 39.000

-13.000

594.8826.000

-297.44EACH

22.88000

0090 *2 Inch Electrical Conduit (Bored) 54,416.000

474.000

613-00206  
 

426,495.3054,890.000

3,682.98

55,160.000

LF  

7.77000

0090 MATERIAL ALLOWANCE 2 Inch Electrical Conduit (Bored) 743.999

-473.996

218.88270.003

-384.25LF  

0.81066
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PCN: 21174-BID    ESTIMATE RUN 12/06/2017

PROJECT: STA0072-019                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:15:16

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0095 2 Inch Electrical Conduit (Plastic) 640.000

356.000

613-01200  
 

11,952.00996.000

4,272.00

996.000

LF  

12.00000

0100 Type Four Pull Box 1.000

1.000

613-07004  
 

2,722.002.000

1,361.00

2.000

EACH

1,361.00000

0100 MATERIAL ALLOWANCE Type Four Pull Box 1.000

-1.000

0.000.000

-875.00EACH

875.00000

0105 Type Five Pull Box 19.000

3.000

613-07005  
 

33,000.0022.000

4,500.00

22.000

EACH

1,500.00000

0105 MATERIAL ALLOWANCE Type Five Pull Box 3.000

-3.000

0.000.000

-2,502.00EACH

834.00000

0110 1310nm SFP Optic Module 0.000

0.000

614-70024  
 

0.000.000

0.00

8.000

EACH

230.00000

0115 CWDM SFP Optic Module 0.000

0.000

614-70028  
 

0.000.000

0.00

2.000

EACH

722.00000

0120 *Optical Attenuator 0.000

0.000

614-70030  
 

0.000.000

0.00

10.000

EACH

34.00000

0125 Traffic Signal Vehicle Detector (Special) 6.000

9.000

614-72885  
 

115,605.0015.000

69,363.00

16.000

EACH

7,707.00000

0125 MATERIAL ALLOWANCE Traffic Signal Vehicle Detector 
(Special)

10.000

-9.000

5,650.001.000

-50,850.00EACH

5,650.00000

0130 *Fiber Optic Cable (Single Mode) (12 Fiber) 0.000

2,358.000

614-87010  
 

4,716.002,358.000

4,716.00

2,358.000

LF  

2.00000



CONTID: C21174         COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 21174-BID    ESTIMATE RUN

PROJECT: STA0072-019                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0130 MATERIAL ALLOWANCE Fiber Optic Cale (Single Mode)(12 
Fiber)

2,500.000

-2,358.000

35.50142.000

-589.50LF  

0.25000

0135 *Buffer Tube Fan Out Kit 0.000

5.000

614-87015  
 

170.005.000

170.00

5.000

EACH

34.00000

0140 *Fiber Optic Termination Panel (24 Fiber) 0.000

5.000

614-87024  
 

4,395.005.000

4,395.00

5.000

EACH

879.00000

0140 MATERIAL ALLOWANCE Fiber Optic Termination Panel (24 
Fiber)

5.000

-5.000

0.000.000

-1,353.75EACH

270.75000

0145 *Test Fiber Optic Cable 0.000

0.000

614-87350  
 

0.000.000

0.00

1.000

L S 

4,366.00000

0150 *Fiber Optic Cable (Single Mode) (96 Strands) 14,210.000

13,902.000

614-87496  
 

65,782.0828,112.000

32,530.68

28,112.000

LF  

2.34000

0150 MATERIAL ALLOWANCE Fiber Optic Cable (Single Mode)(96 
Strands)

15,790.003

-13,901.999

1,953.481,888.004

-14,384.12LF  

1.03468

0155 *Ethernet Switch Type II 0.000

5.000

614-87692  
 

14,690.005.000

14,690.00

5.000

EACH

2,938.00000

0160 Trailer Sanitary Station 1.000

0.000

622-00850  
 

886.001.000

0.00

1.000

EACH

886.00000

0165 *Construction Surveying (Hourly) 8.000

0.000

625-00001  
 

1,400.008.000

0.00

8.000

HOUR

175.00000

0170 *Mobilization 1.000

0.000

626-00000  
 

71,012.171.000

0.00

1.000

L S 

71,012.17000
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PCN: 21174-BID    ESTIMATE RUN 12/06/2017

PROJECT: STA0072-019                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:15:16

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0175 *Public Information Services (Tier IV) 0.650

0.300

626-01104  
 

7,616.150.950

2,405.10

1.000

L S 

8,017.00000

0180 *Flagging 195.500

202.500

630-00000  
 

9,333.10398.000

4,748.63

398.000

HOUR

23.45000

0185 *Traffic Control Inspection 0.000

0.000

630-00007  
 

0.000.000

0.00

30.000

DAY 

112.00000

0190 *Traffic Control Management 49.000

21.000

630-00012  
 

44,940.0070.000

13,482.00

75.000

DAY 

642.00000

0195 Flagging Station Light 0.000

0.000

630-80305  
 

0.000.000

0.00

2.000

EACH

2,122.00000

0200 *Barricade (Type 3 M-B) (Temporary) 0.000

0.000

630-80336  
 

0.000.000

0.00

6.000

EACH

280.00000

0205 *Construction Traffic Sign (Panel Size A) 8.100

0.000

630-80341  
 

502.208.100

0.00

36.000

EACH

62.00000

0210 *Construction Traffic Sign (Panel Size B) 32.400

1.800

630-80342  
 

7,831.8034.200

412.20

38.000

EACH

229.00000

0215 *Construction Traffic Sign (Panel Size C) 0.000

0.000

630-80343  
 

0.000.000

0.00

2.000

EACH

229.00000

0220 *Vertical Panel 18.000

0.000

630-80350  
 

720.0018.000

0.00

50.000

EACH

40.00000

0225 *Portable Message Sign Panel 1.800

0.000

630-80355  
 

12,661.201.800

0.00

2.000

EACH

7,034.00000
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PCN: 21174-BID    ESTIMATE RUN 12/06/2017

PROJECT: STA0072-019                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:15:16

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0230 *Advance Warning Flashing or Sequencing Arrow Panel (B 
Type) 

0.900

0.000

630-80357  
 

1,005.300.900

0.00

1.000

EACH

1,117.00000

0235 *Drum Channelizing Device 0.000

0.000

630-80360  
 

0.000.000

0.00

100.000

EACH

84.00000

0240 *Traffic Cone 63.000

0.000

630-80380  
 

882.0063.000

0.00

100.000

EACH

14.00000

0245 *Impact Attenuator (Truck Mounted Attenuator) 
(Temporary) 

0.900

0.000

630-85040  
 

45,950.400.900

0.00

1.000

EACH

51,056.00000

0250 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

71,000.000

F A 

1.00000

0255 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

500.000

F A 

1.00000

0260 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

1,500.000

F A 

1.00000

0265 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

0.000.000

0.00

1,280.000

F A 

1.00000

0270 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

5,000.000

F A 

1.00000

CAT 974,724.8491,812.651,105,960.16CURRENT AMT0200 $ $ $

$ 974,724.8491,812.65$1,105,960.16$CURRENT AMTPROJECT TOTAL


